1. Good number of independent components identified?
   Good Some Too few

2. Have the dependencies between components been identified well?
   Good Some Too few

3. Is the timeline realistic?
   Yes Somewhat No

4. Individual component risks for possible delays identified?
   Good Somewhat No

5. Does the division of work seem equal/fair?
   Yes Somewhat No Not planned

Discussion notes: